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The Programmatic Regulations (DOD, 2003) require that Restoration Coordination and 
Verification (RECOVER) assist project teams in ensuring that their project design is linked to the 
goals and purposes of the Comprehensive Everglades Restoration Plan (CERP). More 
specifically, RECOVER strives to provide the following assistance to project teams: 

• Assist project teams in understanding how project goals and objectives relate to 
overall CERP goals and objectives 

• Assist project teams in implementing adaptive management strategies in project 
planning 

• Provide information on the latest modeling assumptions for project planning 

• Provide the scientific basis for project activities such as performance measure 
development, monitoring plan development, and determining project benefits 

• Work with the project teams to determine which project alternative plan 
represents the best systemwide performance 

RECOVER has developed an interaction strategy for the project teams to ensure that 
adequate assistance is provided to the projects (Figure 1). The 10 points of interaction presented 
on the diagram represent the minimum interactions between RECOVER and a project team. If 
RECOVER has concerns regarding the project or if the project team makes a request, additional 
interactions will take place.  
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Figure 1. RECOVER-Project Team Interaction Strategy. 

The following is an explanation of the points of interaction: 

1. RECOVER Input to PMP – As part of the Project Management Plan (PMP) development 
process, RECOVER will provide the project team with language describing interactions 
between the project team and RECOVER technical teams, to be included in Section 7.0 
Functional Area Plans of the PMP. This language will outline specific interaction points and a 
proposed timeline for those interactions based on the standard U.S. Army Corps of Engineers 
planning process. It is suggested that these interactions be included in the project’s schedule. 

2. Project Kickoff Meeting: RECOVER Overview Presentation – When the project team 
first organizes, RECOVER will provide an overview of RECOVER’s purpose, scope of 
interactions, and systemwide view. This interaction is intended as a broad overview of 
RECOVER to familiarize the project team with the following concepts: 

• How project goals and expected benefits relate to broader CERP objectives 

• How to manage uncertainties during project planning, including considering the 
potential for robust alternatives, pilot studies, sensitivity analyses, or physical 
models 

• What conceptual ecological models and CERP restoration hypotheses are 
applicable to the project area 

• How Monitoring and Assessment Plan (MAP) activities are applicable to the 
project area 
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• What role RECOVER has in reviewing project-level performance measures, 
conducting regional evaluations, reviewing project monitoring plans, and 
providing input for project operating manuals 

• What systemwide modeling assumptions will be provided for the South Florida 
Water Management Model (SFWMM) Existing Condition, Future Without 
Project Condition, and Future With CERP Condition to conduct plan formulation 
activities 

3. Performance Measure Development: RECOVER Performance Measure Presentation – 
Because RECOVER is involved in reviewing project-level performance measures, it is 
beneficial to both RECOVER and the project team to meet and discuss performance measure 
development and RECOVER’s role in reviewing the project’s performance measures. This 
interaction is intended to familiarize the project team with the following concepts: 

• Applying systemwide performance measures and interim goals and targets 

• Minimizing redundancy while maintaining consistency between project and 
systemwide performance measures 

• Ensuring consistency between project and systemwide performance measures 

4. Performance Measure Consistency Review – The RECOVER Evaluation Team will review 
project-level performance measures to ensure consistency with systemwide performance 
measures. This interaction will be conducted by a program manager according to 
RECOVER’s Standard Operating Plan (SOP) for consistency reviews. The SOP as well as 
previous reviews conducted by RECOVER can be found at the following web site: 

 http://www.evergladesplan.org/pm/recover/eval_team_reports.cfm.   

RECOVER’s report should be included in the Project Implementation Report (PIR),  
Annex E: Reports Provided by RECOVER. The project team should also notify RECOVER 
as to how the comments are being addressed. 

5. Plan Formulation: RECOVER Regional Evaluation Presentation – A presentation from 
RECOVER should be scheduled to assist the project team with the following concepts 
specific to project evaluation: 

• RECOVER’s evaluation of project alternative plans 

• RECOVER’s assistance in determining which benefits to evaluate and how they 
relate to systemwide monitoring 

• RECOVER’s role in determining the project team’s contribution toward interim 
goals and targets 

• RECOVER’s availability to provide input during the initial development of the 
project’s alternative plans, at the project team’s request 

6. RECOVER Monitoring Plan Presentation – RECOVER will deliver a presentation 
providing information related to project monitoring plans. This presentation may be 
integrated with the Plan Formulation Regional Evaluation (Point 5) presentation or provided 
separately to a subset of the project team. Key points in this presentation will include the 
following: 

• Relating project monitoring to project goals and objectives 

• Identifying monitoring in the project area that could be used or built upon 
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• Assessing project success and fostering adaptive modifications to improve 
project performance 

• Providing available guidance documents on monitoring plan development 

• Reviewing the project monitoring plan for consistency with systemwide 
assessment based monitoring under the MAP 

7. RECOVER Evaluation of Project Alternative Plans – The RECOVER Evaluation Team 
will conduct a review of a project’s final array of alternative plans and report on the 
performance of each in the context of the whole system. Currently, RECOVER uses the 
SFWMM to evaluate plans at the system scale. Smaller or hydrologically distinct projects 
that cannot be effectively modeled using the SFWMM are evaluated using the project’s 
performance measures, available regional modeling output, and best professional judgment.  

The project team should contact RECOVER as the final selection of alternative plans nears. 
Once the project team has begun modeling its final array of alternative plans, RECOVER 
should begin its review process. Information pertaining to the project’s alternative plan 
modeling (SFWMM or other regional model) should be given to RECOVER upon 
completion of model runs. Current planning guidance requires RECOVER’s evaluation of 
alternative plans to be included in the project’s Alternative Formulation Briefing (AFB) 
package sent to the South Florida Water Management District. It is imperative that 
RECOVER begin its evaluation as soon as modeling results are available to ensure that the 
report is completed at least 35 days prior to the project’s scheduled AFB meeting. This 
interaction will be conducted according to RECOVER’s SOP for regional evaluations. The 
SOP as well as previous regional evaluations conducted by RECOVER can be found at the 
following web site: 

   http://www.evergladesplan.org/pm/recover/eval_team_reports.cfm#rea.  

 
RECOVER’s report should be included in the project PIR, Annex E: Reports Provided by 
RECOVER, and the project team should notify RECOVER as to how their submitted 
comments are being addressed. 

8. Systemwide Benefits Analysis – The RECOVER Evaluation Team is developing a 
systemwide benefits methodology to assist the project teams in quantifying a project’s 
systemwide benefits. Once completed, the Evaluation Team will provide assistance to the 
project teams in applying this methodology to the individual project if needed. 

9. Project Monitoring Plan Review – RECOVER’s review of project monitoring plans is 
intended to (1) ensure the design and implementation of project-level monitoring plan 
components are consistent, complimentary, and compatible with the MAP; (2) identify any 
duplication of monitoring efforts or reliance on the MAP by the project team; and (3) identify 
potential information developed by the project team that may be incorporated into future 
systemwide assessment reports. This interaction will be conducted by the RECOVER 
Assessment Team in accordance with their SOP for project-level monitoring plan reviews. 
This SOP can be found at the following web site: 

http://www.evergladesplan.org/pm/recover/recover_docs/rap/rec_rap_rev_proj_mon_plans.pdf. 
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RECOVER’s report should be included in the PIR, Annex E: Reports Provided by 
RECOVER, and the project team should notify RECOVER as to how their submitted 
comments are being addressed. 

10. Project Operating Manuals – RECOVER’s Planning Team is available to provide 
assistance in developing each project’s draft operating manual and interim operating strategy 
in order to optimize the performance of each feature in the context of the rest of the CERP 
and the overall system-level goals. This interaction is not required; assistance is provided at 
the project team’s request. 
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